
From: DiPippo, Gary
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; relampkin@ashland.com;

MDeFlaun@geosyntec.com; ktolson@geosyntec.com; jkubitz@entrix.com; Anne.Pavelka@dep.state.nj.us; John
M. Hoffman; Carrie McGowan; Saleski, Vincent

Subject: LCP Monthly Progress Report, April 2013
Date: Tuesday, May 07, 2013 6:04:26 AM
Attachments: L050613JG(0413)ProgRep.pdf

Good morning Jon.
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site. 
Paper copies will be sent via US Mail.
 
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments.
 
Thank you
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ID Name Duration Start Finish


1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 570.7 wks Fri 7/5/02 Fri 6/21/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13


213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13


218 Prepare Final RI & RA Reports 2 mons Mon 4/29/13 Fri 6/21/13
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical


Memorandum
14 wks Mon 11/24/08 Fri 2/27/09


228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10


237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10


238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11


239 Feasibility Study (FS) Report 245 wks Tue 11/18/08 Mon 7/29/13
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11


242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09


244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10


245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11


246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13
249 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13


250 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13


251 Prepare Final FS 9 wks Tue 5/28/13 Mon 7/29/13
252 Submit Final FS Report 0 days Mon 7/29/13 Mon 7/29/13
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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

May 6, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for April2013 
LCP Chemicals, Inc. Superfund Site (USEP A ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services 

Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 
by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 

schedule depicts the task completion through the end of the reporting month and provides an 
estimate of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous 

month: 

• Continued preparation of a revised final Remedial Investigation Report (RIR), based 
on final input from the USEPA on the response to the Agency's comments. A redline 
version of the RIR is being prepared for Agency review to facilitate the final review 
process. 

• Completed a redline version of the Draft-Final Baseline Ecological Risk Assessment 

(Appendix Q to the RIR), based on final comments received from the Agency in a 
letter dated January 16, 2013. 
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• Completed a preliminary, draft response to comments from the USEP A on the Draft 
Feasibility Study (FS) report, as provided by the Agency in a letter dated February 11, 
2013, and provided this preliminary draft to the Agency to help facilitate the review 
process. 

• Representatives of Ashland and EHS-Support met with the USEPA Project Manager, 
on April 9, 2013, to discuss project status. 

• Representatives of Ashland and Ashland's outside counsel met with the USEPA on 
April 24, 2013, to discuss project status and other possible PRPs. 

• Completed the site/building air monitoring, and preparation of the monitoring report 
is pending. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated April 4, 2013, including an updated project 
schedule dated Aprill, 2013. 

• Preliminary, draft response to USEPA comments on the FS, submitted via electronic 
mail on April 3, 2013, from Gary DiPippo of Cornerstone Environmental Group to 
Jonathan Gorin of the USEP A. 

• A redline version of the Draft-Final Baseline Ecological Risk Assessment, submitted 
on CD via letter dated April 23, 2013, from Meghan Schuck and J. Keith Tolson of 
Geosyntec to Jonathan Gorin of the USEPA. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• Letter from John Hoffman of Ashland to Jonathan Gorin of the USEPA, dated 
April22, 2013, regarding peer review by the National Remedy Review Board. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the 
following two (2) months contingent on the USEPA's final approval of the revised RIR 
and BERA reports and responses to comments on the draft FS report: 
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• 

• 

• 

• 

Submit a redline version of the final Remedial Investigation Report for USEP A 
review and following Agency review prepare the final RIR report for submittal to the 
USEPA. 
Prepare the final Baseline Ecological Risk Assessment for submittal to the USEPA, 
following the USEPA's review ofthe redline version submitted on April23, 2013. 
Prepare the final FS report for submittal to the USEP A, including a response to 
comments summary, following the USEPA's review ofthe preliminary draft response 
to comments submitted on April3, 2013. 
Continue work to properly dispose of the tank that moved during Hurricane Sandy . 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on 
the overall project schedule (Figure 1). Many of the schedule subtask details including 
the Phase I and Phase II RI field investigations and the treatability study determination 
process are 100% complete and have been collapsed for presentation brevity on Figure 1. 
With the submittal to the USEP A of the revised draft RI report and the draft FS report, 
the schedule is controlled by the USEP A review process. Coordination with the USEP A 
is ongoing regarding the review process. Based on the current status of coordination with 
the USEP A on the RI, BERA, and FS, the schedule remains unchanged for completion of 
the RI and BERA, and one month has been added to the schedule for completion of the 
FS. Based on this updated schedule, the RI and BERA are projected to be finalized on or 
about June 21, 2013, and the FS is projected to be finalized on or about July 29, 2013. 
As the time necessary to complete the review process and prepare final RI and FS 
documents is further defined, the schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule 
reflects the continuation of coordination with the USEP A to finalize the draft RI and 
FS reports. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 
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4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 
April25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEP A in a letter from 
Celeste Wills, Esq. of IES, dated Apri126, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 

X:\PROJECTS\ISP\090432 • LCP FEASIBILITY STUDY\Progress_Reports\2013\L050613JG(0413)ProgRep.docx 



ID Name Duration Start Finish

1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 570.7 wks Fri 7/5/02 Fri 6/21/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13

218 Prepare Final RI & RA Reports 2 mons Mon 4/29/13 Fri 6/21/13
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical

Memorandum
14 wks Mon 11/24/08 Fri 2/27/09

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10

238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11

239 Feasibility Study (FS) Report 245 wks Tue 11/18/08 Mon 7/29/13
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09

244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10

245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11

246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13
249 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13

250 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13

251 Prepare Final FS 9 wks Tue 5/28/13 Mon 7/29/13
252 Submit Final FS Report 0 days Mon 7/29/13 Mon 7/29/13
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